INTERAGENCY ACTION LIST

Status: 3 Apr 00

ANNETTE ISLAND PROJECT

[tem Source . Due Status
Agenc Name . Action Item Status
No. gency M eeting Date Date

1 BIA Brown 08/17/99 T Provide site closure document template. 02/08/00 Ongoing. Brown islooking at examples from the

state of Washington.

2 FAA/ Hanson 02/29/00 T Obtain USAED and other signatures on MOA 04/03/00 Hanson still waiting on MOA signature by

USAED FAA. Elconin needsto forward contract
information to FAA.

3 FAA/ Beyette/ 06/02/99 M Resolve Chevron's responsibility issues. 04/03/00 Ongoing. Beyette and Elconin will schedule a

USAED Elconin meeting.

4 MIC Benson 1117/99M Provide FAA with technical support needs. 04/03/00 Ongoing. FAA sent job descriptions for review

and compiling by Benson.

5 MIC Benson 12/14/99 T After receiving USCG letter, determine whether 04/03/00 MIC ownsthetanks. Deering proposed that the
MIC wants the tanks at the tarmac fueling one tank sitting on the skids be removed from
point. thelist. Deering isdrafting aletter to Benson

describing proposed action.

6 MIC Benson 10/26/99 T Look for aMIC Council action granting 04/03/00 Ongoing. ERAC will bring up at next council
selected authority to ERAC for sign-off on site meeting 04 Apr 00.
closure. Provideto MOU.

7 FAA Swearingen 07/13/99 T Respond to 03 Jan |etter re: tower rehabilitation 04/03/00 Ongoing. FAA iswaiting for their headquarters

to decide what FAA will do.
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INTERAGENCY ACTION LIST

Status: 3 Apr 00

ANNETTE ISLAND PROJECT

[tem Source . Due Status
Agenc Name , Action Item Status
No. gency M eeting Date Date
8 FAA Renk 403/00T | Review USCG pipeline remova report.
Didtribute final version.
9 MIC Benson 03/1500M | Send e-mail to MOU with desired content 04/03/00 | Ongoing.
for the letter of support for C-3 plan.
10 USAED Elconin 03/15/00M | Determine how to install the culvert across 04/03/00 Mandan talked to Gysler, Gunyah and Elconin.
MIC and BIA want USAED to purchase the
I reek.
Colby Creek materials and pay BIA toinstall the culvert.
11 MOU 12/14/99 T Submit articles and work schedules to Benson 04/18/00 04/03/00 Ongoing.
for newsletter.
12 MOU 08/17/99 T Provide Kimmel or Swearingen with project | Ongoing 04/03/00 Ongoing.
updates for the web site. 04/18/00
13 MOU 03/15/00M | Submit comments on the MOU and process to | 04/14/00 04/03/00 Ongoing.
Andrea. Discuss at next meeting
14 USAED Elconin 02/08/00T | Coordinate preparation of a briefing paper 04/03/00 Ongoing.
describing progressto date and plans for 2000.
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INTERAGENCY ACTION LIST

Status: 3 Apr 00

ANNETTE ISLAND PROJECT

[tem Sour ce . Due Status
Agenc Name . Action Item Status
No. gency M eeting Date Date
15 USAED Hanneman 03/15/00M | Findize QAPP 04/14/00 04/03/00 Ongoing.
16 USAED Elconin 03/15/00M | Provide MIC and FAA the data from USAED | 04/14/00 04/03/00 Ongoing.
1998 survey.
17 USAED Elconin 03/15/00M | Distribute Tamgas Harbor UXO survey report. 04/03/00 Ongoing. Elconiniswaiting to receive report
from Alaska Commercia Divers.
18 USCG Deering 03/15/00 Send aletter to Benson outlining plans for 04/03/00 Ongoing.
USCG tank removal.
19 USCG Deering 03/15/00M | Distribute PA (Preliminary Assessment Report) 04/03/00 Being finalized. Will be two more weeks before
to MOU distribution.
20 UsC Peterson/ 01/12/00 T | Devise a system for naming and managing 04/03/00 Ongoing. FAA acquired an electronic data
FAA Swearingen photographs. management system.
21 USAED/ | Hanneman 04/03/00T | Review and discuss the Kodiak Soil
USCG Deering Management Plan. Revise as necessary prior
to posting on the website
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INTERAGENCY ACTION LIST Status: 3 Apr 00 ANNETTE ISLAND PROJECT

[tem Source . Due Status
No. Agency Name Meeting Action Item Date Date Status
22 USAED Elconin 04/03/00 T | Request the information from Alaska
Commercial Divers on UXO at Duke Island and
distribute.
ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard
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ONGOING ACTION LIST

Status. 3 April 00

ANNETTE ISLAND PROJECT

[tem Source . Due Status
Agenc Name . Action Item Status
No. gency M eeting Date Date
1 FAA/ Swearingen/ 06/15/99 T Develop MOU administrative record. 04/03/00 Ongoing.
USAED Elconin
2 MOU Renk/ Elconin | 07/21/99 M Prepare C-3 Plan backup documentation. 04/03/00 Ongoing.
ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meseting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard
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